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ESTIMATE RUN 06/02/2004

ESTIMATE SUMMARY 14:22:22
CONTID: C13713 ESTIMATE NO: 0008 PROG SPEC YR:1999
PCN: 13713-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 130.0 DAYS TIME ALLOW: 115 WORK DAYS
FY02 Regionwide Striping PERCENT TIME: 113.04 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: C R200-113
FY02 Regionwide Striping
NAME OF ROAD: 99
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 05/31/2004 DATE TIME STARTED 04/15/2002
550 TOPEKA WAY DATE LET 01/17/2002 DATE WORK BEGAN
DATE AWARDED 01/18/2002 DATE TIME STOPPED 11/27/2002
DATE CONTRACT EXECUTED 02/05/2002 DATE ACCEPTED 11/27/2002
CASTLE ROCK CO 80104 303/688-9516 DATE NOTICE TO PROCEED 04/15/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,195,979.65 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 1,725,742.00 NON-PARTICIPATING 2,176,504.65 55,884.00
PERCENT COMPLETE: 99.11% TOTAL EARNINGS 2,176,504.65 55,884.00
FUNDS AVAILABLE: $ 19,475.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,176,504.65 55,884.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,000.00 30,794.31
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,175,504.65 86,678.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,175,504.65 86,678.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 86,678.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00250
0010 626-00000
0015 627-00005
0020 627-01000
0025 627-30410
0030 630-00000
0035 630-00012
0040 630-80305
0045 630-80341
0050 630-80342
0055 630-80355

C13713
13713-BID
C R200-113
ITEM
DESCRIPTION

REMOVAL OF PAVEMENT MARKING

MOBILIZATION

EPOXY PAVEMENT MARKING

PREFORMED PLASTIC PAVEMENT MARKING (TYPE A)

PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP

LINE)

FLAGGING

TRAFFIC CONTROL MANAGEMENT

FLAGGING STATION LIGHT

CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)

CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)

PORTABLE MESSAGE SIGN PANEL

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0008

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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QTY THIS PERIOD
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CONTID: C13713 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13713-BID ESTIMATE RUN 06/02/2004
PROJECT: C R200-113 ESTIMATE NO: 0008 14:22:22
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.300 2.700
TYPE
) EACH -0.700 -140.00
200.00000 2.000 400.00
0065 630-80380 TRAFFIC CONE 100.000 0.000
EACH 100.000 500.00
5.00000 100.000 500.00
0070 630-80520 MOBILE PAVEMENT MARKING ZONE 115.000 0.000
DAY 115.000 28,750.00
250.00000 115.000 28,750.00
0075 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0080 700-70022 F/A OJT PILOT 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0085 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,195,979.65 $ 55,884.00$ 2,176,504.65

PROJECT TOTAL CURRENT AMT $  2,195,979.65 $  55,884.00$ 2,176,504.65



